
State Route 109 Widening From US 70 to the  

Cumberland River—Quarterly Update 

Contractor: Vulcan Materials  

Project Supervisor: Adam Vance 

December 2018 
Progress Update 

· The signal at Academy Road is functioning. 

· Spence Creek Bridge The contractor has poured 
the west side of the bridge deck and they are 
working on the approach slabs. 

· Dry Fork Creek Bridge The contractor is working 
on the substructure.                          

· All box culverts that are constructed have been 
backfilled. 

· The majority of electrical line relocations should 
be completed by mid-December. 

· Grading operations are taking place throughout 
the project.  The work has slowed due to weath-
er but will continue to progress as possible. 

· Water line work is taking place throughout the 
project.   

· Charter and AT&T lines are being relocated on 
the northern section. 

 

Anticipated Schedule 

· The contractor is currently constructing the tem-
porary shift at Bloodworth Road. TDOT anticipates 
shifting the traffic in early 2019. 

· Utility relocation will continue throughout the 
project. 

 

 

 
More Information 

For more information, please visit the project website at 
https://www.tn.gov/tdot/projects/region-3/state-route-109-us-70-to-cumberland-river.html 
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Bridge Deck Curing at Spence Creek 


